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Statement of Ongoing Contractsasof 12/20/08
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HA22 SWPPP

PLEASANT VALLEY DAM ROAD

HOT M X ASPHALT OVERLAY M NDEN, NV 89423-4203

Bl SHOP, CA 93514
(760) 872- 0789

01/ 05/ 09
District 09
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
09- | NY- 178- 48. 6/ 60 I'N 1 NYO COUNTY ABOUT 5.8 M LES EAST | NTERNATI ONAL SURFACI NG $414,603 11/10/08 0%
09- 339504 OF SHOSHONE FROM 0.2 M LE EAST OF SYSTEMS $0  11/24/08 0%
CHI CAGO VALLEY ROAD TO 2.2 M WEST OF P O BOX 4770 $0
CALI FORNI A/ NEVADA STAT
APPLY CHI P SEAL MODESTO CA 95352
HML WeCP (209) 525- 9065
09- | NY- 395-8. 5/ 11. 8 I'N | NYO COUNTY NEAR LI TTLE LAKE FROMMAVERI CK ASPHALT & CHRI' S TALBOT $6, 254, 801 09/ 10/ 08 0%
09- 316604 1.8 KM SOUTH OF SOUTH JUNCTI ON LI TTLE CONSTRUCTI ON 500 SOUTH MAI N STREET $0 10/ 08/ 08 0%
AC?‘)H P395-(218) B LAKE ROAD TO 1.9 KM SOUTHOF CINDER PO BOX 13490 Bl SHOP, CA 93514 $0  09/18/09
T ROAD (760) 938- 2572 SUSPENDED
ROADVAY REHABI LI TATI ON BAKERSFI ELD, CA 93389
HA22 SWPPP
09- | NY- 395- 11. 8/ 20. 4 I'N I NYO COUNTY NEAR LI TTLE LAKE FROMMAVERI CK ASPHALT & CHRI S TALBOT $2,032,599 11/ 03/08 0%
09- 339704 1.3 MLES SOUTH OF Cl NDER ROAD TO CONSTRUCTI ON 500 SOUTH MAI N STREET $0 11/13/08 0%
ROSE VALLEY RANCH ROAD PO BOX 13490 Bl SHOP, CA 93514 $0 05/15/09
RUBBERI ZED HOT M X ASPHALT OVERLAY .
BAKERSFI ELD, CA 93389 (760) 938- 2572 SUSPENDED
HML WPCP
09- | NY- 395- 65. 0/ 76. 1 I'N | NYO COUNTY AT AND NEAR GRANI TE CONSTRUCTI ON ¢/ 0 JOSE KURT WEI ERVAN $39, 378,536 06/ 16/ 08 16%
09-2144U4 | NDEPENDENCE FROM 1.0 KM SOUTH OF LA HERNANDEZ 500 SOUTH MAI N STREET $4,113,230 07/09/08 10%
AQUEDUCT BRIDGE TO 0.7 KM NORTH OF PO BOX 5127 Bl SHOP, CA 93514 $0  05/24/10
SHABBELL LANE (760) 872-0781
W DEN TO FOUR- LANE EXPRESSWAY BAKERSFI ELD, CA 93388-5127
HE13 SWPPP
09- | NY- 395- 77. 3/ 91. 6 I'N 1 NYO COUNTY NEAR | NDEPENDENCE FROMSKANSKA USA Cl VI L VEST CHRI S TALBOT $28, 731,550 08/ 23/ 07 76%
09-214614 0.1 KM NORTH OF NORTH FORT CALI FORNI A DI STRICT I NC 500 S MAIN ST $18, 759, 633 325 125 8; 65%
| NDEPENDENCE ROAD TO 0.4 KM SOUTH OF 1995 AGUA MANSA ROAD Bl SHOP CA 93514
ELNA ROAD (760) 938- 2572
WDEN TO 4 LANE EXPRESSWAY RI VERSI DE CA 92509
HE13 SWPPP
09- 1 NY-395-117.8/122.4 | N | NYO COUNTY NEAR Bl SHOP FROM QUALCON CONTRACTORS, | NC. H. J. BLOWER $8, 300,570 10/ 30/ 08 13%
09- 258014 BARLOW LANE TO 0.1 KM EAST OF 1645 ESVERALDA AVE $189,511  11/14/08 0
ACNH P395- ( 220) E 500 SQUTH MAIN ST $0  08/04/10 2%
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Statement of Ongoing Contractsasof 12/20/08 01/ 05/ 09
District 09
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
09- 1 NY-5709-/0 I'N I NYO COUNTY | N | NDEPENDENCE AT THE STEVENS CONSTRUCTI ON | NC CHRI S TALBOT $631,676 06/24/08  100%
09-317204 | NDEPENDENCE MAI NTENANCE ~ STATI ON 530 WEST AVENUE L 500 S MAIN ST $632, Ogg 2;; ﬁ’; 82 100%
REMODEL BUI LDI NGS BI SHOP CA 93514
LANCASTER CA 93534 12/11/08
(760) 938- 2572 COMVPLETED
HAL2
09- MNO- 167-1. 8/ 0 I'N MONO COUNTY NEAR MONO CI TY AT 1.8 ODYSSEY LANDSCAPI NG COMPANY  ANDREW BRANDT $239,130 06/18/08 53%
09- 295204 M LES EAST OF ROUTE 395 800 W EIGHT M LE ROAD 500 SOUTH MAI N STREET $137, 6;3 8;; gg; gg 58%
| NSTALL DRAI NAGE CULVERT PI PE LI NER
STOCKTON, CA 95209 BI SHOP, CA 93514
(760) 937- 8947
HA42 wecP

Totals: Authorized Final Amt: $85, 983, 466 Completed to Date: $23,832,078  Work ThisMonth: $0




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page

09- I NY- 178-48. 6/ 60 09- 339504 1
09- I NY- 395-11.8/20.4 09- 339704 1
09- | NY- 395-65.0/76. 1 09- 21444 1
09- I NY-395-77.3/91.6 09- 214614 1
09- I NY- 395-117. 8/ 122. 4 09- 258014 1
09- I NY- 395-8.5/11.8 09- 316604 1
09- I NY-5709-/0 09- 317204 2
09- MNO- 167-1.8/0 09- 295204 2

Statement of Ongoing Contracts - Federal Aid

District 09
Federal Aid Category Bid + CCO
- F- FEDERAL Al D ( PRI MARY) $14, 555, 371
- SH STATE H GHWVAY $71, 428, 094
District Total: $85, 983, 466
Statement of Ongoing Contracts-Summary
District Work Completed ThisPerio
09 $631, 676

Work Comp
$189, 511
$23, 642, 566
$23, 832, 078




Statement of Ongoing Contracts-Summary
District Work Completed ThisPerio
Work completed this Period: $631, 676
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